




QUARTERLY PHYSICAL REPORT OF OPERATION
As of June 30, 2024

Department : Department of Education (DepEd)
 Agency/Entity : Early Childhood Care and Development Council
 Operating Unit : < not applicable >
 Organization Code (UACS) : 07 006 0000000

Particulars	UACS CODE	Physical Target (Budget Year)					Physical Accomplishment (Budget Year)					Variance as of June 30, 2024	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
1	2	3	4	5	6	7	8	9	10	11	12	13	14
EARLY CHILDHOOD CARE AND DEVELOPMENT PROGRAM	3101000000000000												
OO : Readiness of Filipino Children for Kindergarten Achieved													
Outcome Indicator(s)													
1. Percentage of children from age zero (0) to four (4) years enrolled in Child Development Centers (CDCs)					85% (34,000/40,000)	85% (34,000/40,000)							reporting is at year-end
2. Percentage of ECCD Centers accredited/recognized					85%	85%							reporting is at year-end
3. Percentage of LGUs that support the implementation of their ECCD Program					90% (954/1060)	90% (954/1060)	18% (173/954)	11% (106/954)			29% (279/954)		
Output Indicator(s)													
1. ECCD centers established/expanded													
Number of National Child Development Centers (NCDCs) established		20	20	10		50	19	15			34		
Number of Day Care Centers converted into CDCs		50	50			100	40	20			60		
2. Number of ECCD service providers trained for capacity-building		392	742	787		1,921	192	603			795		
3. ECCD Centers provided with assistance for accreditation/recognition		240	320	120		680							
Percentage of targeted NCDC sites trained in the utilization of the accreditation/recognition tool			90% (45/50)			90% (45/50)							reporting is at the 3rd qtr
Percentage of accreditation/recognitions conferred to CDCs and learning centers upon submission of complete documents from DSWD			90%			90%							reporting is at year-end

Prepared By:

JULIA CRISTEL MERCADO
 Program Officer
 Date: July 24, 2024 11:05 AM

In coordination with:

NECITAS D. LARGO
 Chief Administrative Officer
 Date: July 24, 2024 11:05 AM

Approved By:

TERESITA G. INCIONG
 Executive Director
 Date: July 24, 2024 11:09 AM